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DISTRIBUTION: 
Hiral Patel, Director of Engineering 
Joe Carpenter, Director of P3/Program Delivery 
Genetha Rice-Singleton, Assistant Director of P3/Program Delivery 
Albert Shelby, State Program Delivery Engineer 
Darryl VanMeter, State Innovative Delivery Engineer 
Bobby Hilliard, Program Control Administrator 
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Andy Casey, State Roadway Design Engineer 

Attn: Joshua Taylor, Design Group Manager 
Richard Cobb, Location Bureau Chief 
Kathy Zahul, District Engineer 
Scott Lee, District Preconstruction Engineer 
Scott Lee for District Planning & Programming Engineer 
Lankston Johnson, Area Engineer - D7, A3 
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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTEROFFICE CORRESPONDENCE 
LOCATION AND DESIGN REPORT 

OFFICE Program Delivery FILE P.I. 722030 
Clayton County 
SR 3/US 19/US 41 FROM S OF CR DATE April 7, 2016 
504/TARA RD TO S OF SR 54 

fj/^bert V. Shelby, III, State Program Delivery Engineer , 'LLIU \ ̂ 

Brent Story, State Design Policy Engineer/Attn: Dave Peters, State Conceptual Design 
Group Manager 

FROM 

TO 

SUBJECT Request for Location and Design Approval 

Description and Project Proposal: This project consists of the widening and reconstruction of 3.32 
miles of the US 19/41/SR 3 existing 4-lane rural section into a 6-lane urban section. The project 
begins approximately 1,355' south of the Tara Road and ends before the intersection of SR 54 at US 
19/41/SR 3. The project lies entirely within Clayton County beginning approximately 2 miles north of 
Lovejoy and ending in Jonesboro. The project extends the existing 6-lane section from just south of 
SR 54 southward until Tara Road where the traffic volumes decrease by 15 percent. 

The SR 3/US 19/41/Tara Boulevard corridor will widen in the median northbound from the 
beginning of the project to South Main Street. Widening for approximately 2.5 miles from South 
Main Street to South Avenue will proceed to the outside edge of pavement. Southbound widening 
will only occur outside the existing edge of pavement from Tara Road to South Avenue. The cuff*'" 
design speed will remain 55-mpb from the beginning of the project to 

-\h<: same. For -fh€ p>rCj^cF. 
The typical section will include a 10' shared use path adjacentlo the southbound lanes from Tara 
Road to Deputy Rick Daly Memorial Boulevard. The 10' shared use path will transition to a 5' 
sidewalk north of the intersection with Deputy Rick Daly Memorial Boulevard and will tie to the 
sidewalk at SR 54 being constructed under PI 721440. In addition, the typical section will also 
include a 5' sidewalk adjacent to the northbound lanes from South Main Street to South Avenue. 

y 

Concept Approval Date: March 21, 2014. 

Concept Update: N/A 

Environmental Document: 
Document Type: GEPA 

Temporary State Route Needed: [3 No 

Approval Date: N/A 

• Yes • Undetermined 

Public Involvement: A Public Information Open House was held October 18, 2012 at Mundy's 
Mill Middle School located at 1251 Mundy's Mill Road Jonesboro, GA 30238. There were forty-one 
people who attended the meeting and twelve comments were registered. 



P.I, 722030 Location and Design Report 

The statistics are as follows: 

Number Opposed = 1 
Number In Support = 7 
Uncommitted = 3 
Conditional = 1 

Comments provided by respondents included concerns about the use of tax money on the project, 
property impacts, the need for additional traffic lights at Freeman Road. Iris walk, and Betty 
Talmadge Avenue, and concerns about pedestrian safety, including a need for crosswalks with 
signals and lighting along the corridor. 

MAJOR CONCERNS: 
No major concerns 

OFFICIALS: 
No officials attended the meeting. 

The northbound sidewalks were added to the project as a result of the meeting. 

Consistency with Approved Planning; The design description as presented herein and 
submitted for approval is consistent with the approved Concept Report-

Recommendations: Recommend that the location and design for the project be approved and 
that the attached Notice be approved for advertising. 

fll: 
Concur: 

GDOT Director of Engineering 

GDOT ChieL0ngineer 
4-2.4-U, Approve: 

Date 

ApCi I ^ „ 20 /(y 0 DATE OF LOCATION AND DESIGN APPROVAL: 

Attachments: 
• Sketch Map 
• Construction Cost Estimate 
• Notice of Location and Design Approval 

PROJECT LOCATION 



P.i. 722030 Location and Design Report 
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Processed Date: 4/6/16 

DETAILED COST ESTIMATE Gtoigiii Dtpiutjiienl of Transjio* Isillon 

Job: 722030-

FED/STATE PROJECT NUMBER NH600-0001-04(060} JOB NUMBER: 722030-

SPEC YEAR: 01 

DESCRIPTION: SR 3/US 19/41 FM TARARD. TO NORTH CR 1337/FLINT RIVER RD, 

ITEMS FOR JOB 722030-

0010- ROADWA Y ITEMS 

mm DESCRIPTION AMOUNT ITEM >] 

$850,000.00 

$77,701.61 

$3,000,000.00 

$813,090.25 

$17,365.27 

$768,455.00 

$1,041,188.43 

$850,000.00000 TRAFFIC CONTROL - NH000-0001-04(060) 

$77,701.61293 FIELD ENGINEERS OFFICE TP 3 

$3,000,000.00000 CLEARING & GRUBBING - NHOO0-OOO1-O4(O6O) 

$17.96686 GR AGGR BASE CRS, INC.L MATI. 

$17.30527 AGGR SURF CRS 

$95.00000 ASPH CONG 12.5 MM OGFC.GP 2,JNCL PMBM&HL 

$61.43792 RECYL AC 25MM SP.GP1/2.BM&HL 

$85.00000 RECYL AC 12.5MM SP1GP2,REINF,BM&HL 

$65.74575 RECYL AC 19 MM SP.GP» 1OR 2 ,INC 3M&HL 

$2.29440 BITUM TACKCOAT 

$1.07173 MILL ASPH CONC PVMT/1.50" DEH 

$20.06748 CONC SIDEWALK, 4 IN 

$2115705 - CONC MEDIAN, 4 IN 

$9.5270-1 CONC CURB & GUTTER/ 6"X24"TP2 

$0.86595 BAR REINF STEEL 

$29.87803 STM DR PIPE 18",H 1-10 

$35.69001 STM PR PIPE 24"tH 1-10 

$54.47616 STM DR PIPE 30",H 1-10 

$60.71216 STM DR PIPE 36",H 1-10 

$75.59961 STM DR PIPE 42",H 1-10 

$28.56465 SIDE DR PIPE 18",H 1-10 

$243.58131 FLARED END SECT 18 IN, SIDE DR 

$489.70196 FLARED END SECT 18 IN, ST DR 

$590.59124 FLARED END SECT 24 IN, ST DR 

$708.20396 FLARED END SECT 30 IN, ST DR 

$1,456.36409 FLARED END SECT 42 IN, ST DR 

$43.29223 STN DUMPED RIP RAP, TP 1, 24" 

$30.22247 STN DUMPED RIP RAP, TP 3,18" 

$15.57364 GUARDRAIL, TP W 

$764.55700 GUARDRAIL ANCHORAGE, TP 1 

$1,959.71272 GUARDRAIL ANCHORAGE, TP 12 

$2,116.94915 CATCH BASIN, GP 1 

$1,633.36491 DROP INLET, GP 1 

LS ;0280 

0455 

0285 

0385 

0435 

0390 

0400 

0395 

150-1000 

153-1300 

201-1500 

: 310-1 ioi 

1.000 

EA 1.00G 

LS 1.000 

45255.00G TN 

1000.000 TN 318-3000 

400-3206 TN 8089.000 

16947.000 

17108.160 

8919.000 

24988.67G 

108223.000 

25566.180 

TN 402-3121 

402-3127 

402-3190 

i 413-1000 

$1,454,193.60 

$586,386.34 

$57,334.00 

$115,985.84 

TN 

TN 0405 

GL 0410 

SY 432-0206 

441-0104 

441-0740 

441-6012 

0415 

$513,048.81 SY 0300 

$86,828.53 

$498,683.38 

$19,143.56 

$852,151.29 

$299,296.42 

$53,332.16 

$114,745.98 

0305 4104.00G SY 

LF 0420 52344.OOG 

22107.000 

28521.OOG 

[511-1000 

[550-1180 

55G-1240 

LB 0315 

0320 LF 

8386.00G LF 0325 

LF 550-1300 979.OOG 0330 

LF 550-1360 

[550-1420 

550-2180 

550-4118 

1890.OOG 

1013. OOG 

0340 

0335 

0345 

0350 

0355 

0360 

0365 

0370 

$76,582.40 

$15,596.30 

$3,410.14 

$5,386.72 

$1,771.77 

LF 

LF 546.OOG 

14.000 

11.OOG 

EA 

EA 550-4218 

550-4224 

550-4230 

EA 3.000 

$1,416.41 

$1,456.36 

EA 2.00G 

1.00G EA 550-4242 

603-2024 

[603-2181 

[641-1200 

641-5001 

541-5012 

668-1100 

068-21OQ 

$25,758.88 0430 

0425 

044Q 

595.00G SY 

$161,539.10 

$145,208.62 

SY 5345.000 

LF 9324.000 

$10,703.80 

$27,435.98 

$455,144.07 

$132,302.56 

$12,282,643.58 

14.000 EA 0450 

0445 

0375 

0380 

EA 14.000 

EA 215.000 

81.000 EA 

SUBTOTAL FOR ROADWAY ITEMS: 

Page 1 of 3 
File Location: Div of Preconstruction > CES 

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged Information. Any unauthorized duplication, disclosure, 
distribution/ retransmission or taking of any action in reliance upon the materia! in this document is strictly forbidden. 



(SxS&TTf • • Processed Date: 4/6/16 

DETAILED COST ESTIMATE z~:.r ssst 
Gewi afci Department of Transportation 

Job: 722030-

0020 - PERMANENT EROSION CONTROL 

Lln® ITEM 
Number 

DESCRIPTION PRICE UNITS QUANTITY AMOUNT 

10150 $8,876.31 

$399.43 

$11,177.99 

$6,036.98 

$1,8'0.:9 

$1,616.22 

$1,228.86 

$108,274.60 

$139,420.48 

35.250 TN 

2.000 EA 

$251.81025 | MULCH 163-0240 

167-1000 

167-1500 

700-6910 

1700-7000 
700-8000 

: 
$199.71087 ! WATER QUALITY MONITORING AND SAMPLING 

$372.59965 WAI LK QUALITY INSPECTIONS 

$513.78515 PERMANENT GRASSING 

$77.02915 I AGRICULTURAL LIME 
$538.73893 FERTILIZER MIXED GRADE 

$2.09107 FERTILIZER NITROGEN CONTENT 

$0.73075 EROSION CONTROL MATS, SLOPES 

0155 

0160 

:0165 

;oi7o 

0175 

0180 

0190 

30.000 MO 

11.750! AC 

23.5001 TN 
3,0001 TN 

587.500; LB 700-8100 
716-2000 ; 148169.000: SY 

SUBTOTAL FOR PERMANENT EROSION CONTROL: 

0030 • TEMPORARY EROSION CONTROL 

Number | ,TEM AMOUNT PRICE DESCRIPTION 1 

$422.09 | 

$11,786.73 

$1,285.91 

$10,000.00 

$28,112.24 

$37,433.21 

$2,129.26 

$3,624.50 

$4,686.00 

$5.755.71 

$9,789.79 

$13,331.38 

$32,366.58 

$4,255.89 

$164,989.29 j 

0205 6.9001 AC $71.53986 TEMPORARY GRASSING 

$1,071.52072 CONSTRUCTION EXIT 

$15.42746 CONSTRAND REMOVE TEMP PIPE SLOPE DRAIN 

$250.00000 CNST/REM RIP RAP CKDM.STN P RIPRAP/SN BG 

$3.00000 CONSTR AND REM FAB CK DAM -TP C SLT FN 

$127.32385 CONS & REM INLET SEDIMENT TRAP 

$0.43839 MAJNT OF TEMP SILT FENCE, TP A 

$0.55856 MAINT OF TEMP SILT FENCE, TP C 

$1.00000 MAINT OF CHECK DAMS - ALL TYPES 

$523.24615 | MAINT OF CONST EXIT 

$33.29861 MAINT OF INLET SEDIMENT TRAP 

$1.37253 TEMPORARY SILT FENCE, TYPE A 

$2.49415 I TEMPORARY SILT FENCE, TYPE C 

$1.11265 | BARRIER FENCE (ORANGE), 4 FT 

163-0232 

163-0300 

163-0520 

163-0527 

163-0528 

11.000 

84.000 

EA 0200 
0215 
0220 
,0225 
0230 
0235 
0240 
0245 
0255 
0260 
0265 
0270 

LF 

EA 40.000 

9370.747 

294.000 

LF 
EA 163-0550 

165-0010 

165-0030 

i 165-0041 

LF 4857.00C 
ITT 6489.000 

4686.000 

11.000 

LF 

1165-0101 

il 65-01 OS 

;171-OOIO 

(171-0030 

; 643-8200 

EA I 

EA 294.000 
9713.000 

12977.000 

3825.000 

LF !. 
LF 
LF 0275 i 

SUBTOTAL FOR TEMPORARY EROSION CONTROL: 

0050 - TRAFFIC SIGNALS 

QUANTITY UNITS AMOUNT DESCRIPTION 

(0005 

(0010 

(0015 

(0020 

(0025 

$110,000.00000 MISC ITEMS TRAFFIC SIGNAL -TARARD. 

$110,000.00000 ( MISC ITEMS TRAFFIC SIGNAL - S. MAIN ST. 

$110,000.00000 ; MISC ITEMS TRAFFIC SIGNAL - MUNCY'S MILL RD. 

$110,000.00000 MISC ITEMS TRAFFIC SIGNAL - POSTON RD. 

$110,000.00000 : MISC ITEMS TRAFFIC SIGNAL - POST WAY 

$110,000.00 

$110,000.00 

$110,000.00 

$110,000.00 

$110,000.00 

$550,000.00 

(OO'I-QOOO 

,001-0000 

1001-0000 

001-0000 

(001-0000 

1.000 $ 

1.000 ( 

1.000 1 

1000 

1.0001 i 

SUBTOTAL FOR TRAFFIC SIGNALS: 

Page 2 of 3 
File Location: Dlv of Preconsfruction > CES 

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure, 
distribution/ retransmission or taking of any action In reliance upon the material in this document is strictly forbidden. 



cSmsTB Processed Dale: 4/6716 
c__. DETAILED COST ESTIMATE GVuigla Df|i;itijueiif of Traiisporfaffcut 

Job: 722030-

DESCRIPTION 
Number <TEM QUANTITY UN,TS PRICE 

$37,795.25 

$9,570.30 

$9,739.79 

$2,137.31 

$403,854.50 

$8,944.36 

$87,947.16 

$58,869.55 

$13,310.03 

$14,766,246.00 

$29,800.00 

$34,430.00 

$15,899.91 

$245.85 

$600.00 

$579.07 

$7,661.40 

$632.98 

$16,449.62 

$26.561.36 

$15,086.33 

$184,876.64 

$17,198.36 

$7,081.97 
$65,676.70 

$8,239.50 

$5,431.31 

$15,834,965.25 

$1,399.82417 CONST AND REM RETROFIT, STA NO - NHGQO-OOQ1-04(G6Q) 

$455.72857 CONSTR & REM STONE FILTER RING 

$33.29861 MAINT OF INLET SEDIMENT TRAP 

$101.77690 MAINT OF STONE FILTER RING 

$6.16600 UNGLASS EXCAV 

$3.60224 BORROW EXCAV, INCL MATL 

$74.59471 RECYLAC LEVELING, INC BM&i IL 

$795.53444 CLASS A CONCRETE 

$416.32864 CL B CONC 

$2.48590 PLASTIC FILTER FABRIC 

$50.00000 REM CONC MEDIAN 

$22 00000 HWY SGN.TP1MAT REFL SH TP 1 

$4.97183 GALV STEEL POSTS, TP 7 

$61.46244 PVMT MARKING, SYMBOL, TP 4 

$75.00000 PAVEMENT MARKING, ARROW. TP 7 

$72.38337 ; THERM PVMT MARK, ARROW, TP 1 

$74.38253 THERM PVMT MARK, ARROW, TP 2 

$105.49709 THERM PVMT MARK, WORD , TP 1 

$0,35355 THERMC SOLID TRAF ST 5 IN, WHI 

$4.37945 THERM SOLID TRAF STR1PF,?4",WH 

$1,608.35119 THERMC SOLID TRAF ST, 5 IN YE 

$10,236.80194 THERM SOLID TRAF STRIPE, 8".WH 

$0,22708 THERMC SKIP TRAF ST, 5 IN. WHI 

$3.22788 RAISED PVMT MARKERS TP 3 

$2,345.59628 SAM SEW MANHOLE, TP 1 

$4.50000 | TURF REINFORCING MATTING, TP 1 

$0.88394 EROSION CONTROL MATS, SLOPES 

27.000 

21.000 

EA 0470 163-0540 

11 63-0542 

165-0105 

1165-0111 

205-0001 

EA 0475 

0465 294.000 EA 

EA Q480 21.000 

65497.000 

2483.000 

1179.000 

CY 0565 
CY 0570 206-0002 

402-1812 
500-3101 
500-3200 

TN 0575 

0309 CY 74.000 

CY 31.970 

5940000.000 

0459 
0495 SY 603-7000 

610-0714 

0560 636-1014 

0555 

0540 

0550 

596.000 SY 0310 
SF 1565.000 

3198.000 LF 636-2070 

652-0094 

652-0170 

4.000 EA 

8.000 FA 

8.000 EA 

103.000 EA 

053-0110 

653-0120 

653-0210 

653-1501 

0530 

0535 
6.000 

46527.000 
60S5.000 

9.380 

EA 0545 

0505 LF 

LF 653-1704 0520 

LM 0510 653-2502 
18.060 

75737.000 

2194.00° 

28.000 

LM 0515 653-2804 

GLF 653-3501 

654-1003 
0500 
0525 EA 

EA 0430 

0485 

668-3300 
SY 1831.000 

6201.000 

711-0100 

SY 716-2000 0490 I 
SUBTOTAL FOR : 

TOTALS FOR JOB 722030-

$23,972,018.60 

$0.00 

$28,972,018.60 

ITEMS COST: 

COST GROUP COST: __ 

ESTIMATED COST: 

CONTINGENCY PERCENT: 0.00 

ENGINEERING AND INSPECTION: 0.05 

ESTIMATED COST WITH 
CONTINGENCY AND E&I: $30,420,619.53 

Page 3 of 3 
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NH000-0001-Q4(060) CALL NO. PROJ. NO. 
P.I, NO. 
DATE 

722030 
4/6/201S 

Linkto Fuel and AC Index: 
http://www.dot.ga.gov/PS/Materials/AsphaltFuellndex 

INDEX (TYPE) 
REG. UNLEADED 
DIESEL 
LIQUID AC 

DATE INDEX 
$ 2.037 Apr-16 
$ 2.120 
$ 369.00 

LIQUID AC ADJUSTMENTS 
PA=[((APM-APL)/APL)]xTMTxAPL 
Asphalt 
Price Adjustment (PA) 
Monthly Asphalt Cement Price month placed (APM) 
Monthly Asphalt Cement Price month project let (APL) 

Total Monthly Tonnage of asphalt cement (TMT) 

$ 565269.1812 
590.40 
369.00 

2553.158 

565,269.18 
$ 60% Max. Cap 
$ 

AC ton %AC Tons ASPHALT 
5.0% Leveling 

12.5 OGFC 
12.5 mm 
9.5 mm SP 
25 mm SP 
19 mm SP 

0 0 
8089 5.0% 404.45 

855.408 5.0% 17108.16 
5.0% 0 0 
5.0% 847.35 

445.95 
16947 

5.0% 8919 
51063.16 2553.158 

BITUMINOUS TACK COAT 
Price Adjustment (PA) 
Monthly Asphalt Cement Price month placed (APM) 
Monthly Asphalt Cement Price month project let (APL) 
Total Monthly Tonnage of asphalt cement (TMT) 

$ $ 23,762.61 
590.40 
369.00 

107.3288596 

23,762.61 
$ 60% Max. Cap 
$ 

Bitum Tack 
Gals, gals/ton 

232.8234 107.32886 
tons 

24988.67 



N H000-0001-04(060) PROJ. NO. 
P.I. NO. 
DATE 

CALL NO. 
722030 
4/6/2016 

BITUMINOUS TACK COAT {surface treatment) 
Price Adjustment (PA) 
Monthly Asphalt Cement Price month placed (APM) 
Monthly Asphalt Cement Price month project let (APL) 
Total Monthly Tonnage of asphalt cement (TMT) 

$ 0 
$ Max. Cap 60% 590.40 

369.00 $ 
0 

Gals/SY gals/ton 
232.8234 
232.8234 
232.8234 

Gals Bitum Tack 
Single Surf. Trmt. 
Double Surf.Trrnt. 
Triple Surf. Trmt 

SY tons 
0.20 0 0 

0 0.44 0 
0.71 0 0 

0 

$ TOTAL LIQUID AC ADJUSTMENT 589,031.79 



NOTICE OF LOCATION AND DESIGN APPROVAL 
Clayton County 
P.I. No. 722030 

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia Department of 
Transportation has approved the Location and Design of this project. 

The date of location and design approval is: Apf i / ̂  k p ? L (Date to be inserted by the State 
Design Policy Engineer or his designee after approval by the Chief Engineer.) 

This project consists of the widening and reconstruction of 3.32 miles of the US 19/41/SR 3 which lies entirely 
within Clayton County. The existing 4-lane rural section will widen to a 6-lane urban section. The SR 3/US 
19/41/Tara Boulevard corridor will widen northbound in the median from the beginning of the project to South 
Main Street. Widening approximately 2.5 miles from South Main Street to South Avenue will proceed to the 
outside of the current travel way. Southbound widening will only occur outside the current travel way from Tara 
Road to South Avenue. The roadway will include a 10' shared use path used for pedestrians and bikes. The 
path will be adjacent to the southbound lanes from Tara Road to Deputy Rick Daly Memorial Boulevard. The 
10' shared use path will transition to a 5' sidewalk north of the intersection with Deputy Rick Daly Memorial 
Boulevard and will tie to the sidewalk at SR 54 being constructed under PI 721440. In addition, the typical 
section will also include a 5' sidewalk adjacent to the northbound lanes from South Main Street to South Avenue. 
The current speed limit will remain the same for the project. 

This project lies within Land Districts 5, 6, and 13 and encompasses Land Lots 32, 33, 34, 63, 64, 66, and 95. 

Drawings or maps or plats of the proposed project, as approved, are on file and are available for public 
inspection at the Georgia Department of Transportation: 

Lankston Johnson 
GDOT District 7, Area 3 Engineer 
laiohnson@dot.qa.gov 
4125 Roosevelt Highway 
College Park, GA 30349 
Telephone (404) 559-6699 

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a 
nominal fee and requesting in writing to: 

Albert V. Shelby III 
State Program Delivery Administrator 
Attn: Xavier James, Project Manager 
xiames@dot.ga.gov 
Georgia Department of Transportation 
600 West Peachtree Street, 25th Floor 
Atlanta, GA 30308 
Telephone (404) 631-1583 

Any written request or communication in reference to this project or notice SHOULD include the Project and P. 
I. Numbers as noted at the top of this notice. 


